



Fort Belvoir Information Management Officer's (IMO) Meeting

15 May 2007

Unclassified Briefing



E2K3 Update

POC: Rick Corl, 703-704-0086
rick.corl@us.army.mil

roger.curtis@us.army.mil, 703-704-11



E2K3 Update



- Appendix C submitted and was approved. Tentative start date is 21st May – 04 June 07, awaiting go ahead from NETCOM/HP.
 - Received approval to Build Exchange Servers and Service Accounts.
 - Movies and supporting documents located on both the DOIM internet home page and the IMO website
 - DOIM Internet: www.doim.belvoir.army.mil
 - IMO Website: www.imo.belvoir.army.mil (must subscribe to website)
 - Target start proposed date is EOM May 07; Target completion date EOM Sep 07
 - Pre-Migration tasks checklist – *Located on the IMO Website (registered IMO's) and the DOIM Website (non-registered IMO's)*
 - Data call spreadsheet – *Located on both Websites*
- roger.curtis@us.army.mil, 703-704-1115



E2K3 Update (cont'd)

What to do NOW



- IMOs need to send in a completed Data Call checklist.
- Reduce Mailbox Sizes to 100MB for Migration
 - Export to PST files
- Identify III Tier Size Requirements for Users
 - 100MB, 500 MB, 1GB
- Remove Encrypted Messages
 - Move to PST files
- Validate the following for re-creation into the E2K3 Environment
 - Public Folders and Calendars
 - Distribution Lists
 - Custom Recipients

roger.curtis@us.army.mil, 703-704-1111